

Cyprus Amax Minerals Company Environmental Services and Sustainable Development 333 North Central Avenue Phoenix, AZ 85004 Barbara Nielsen Manager, Remediation Projects Telephone: (602) 366-8270 Fax: 602-366-7307 E-mail : bnielsen@fmi.com

June 7, 2024

Kevin O'Hara Site Coordinator Division of Environmental Response and Revitalization Ohio Environmental Protection Agency Southeast District Office 2195 Front Street Logan, Ohio 43138

RE: Revision to Approach on Borrow Soil Former Satralloy Site

Dear Kevin,

The WSP letter dated March 8, 2024, reported on characterization of potential borrow soil at the Former Satralloy Site (the Site). The characterization addressed potential acid generation and potential sulfate leaching. The letter evaluated both and found that sulfate leaching would not be a concern, but the potential borrow soils had varying potential for acid generation. The letter suggested limestone addition to alleviate potential risk of adverse effects of potential acidic stormwater drainage from the borrow soil. It is important to note that it is not certain that there would be adverse effects from use of this borrow soil without limestone, but rather only a potential risk.

The proposal to add limestone was made before the cost of the addition was evaluated. We have now estimated the limestone addition cost. The volume of soil to be excavated is approximately 922,000 cubic yards. To amend all of the soil with limestone would result in considerable increase in the cost to the project. Upon reconsideration, the potential benefit of limestone addition to address a problem that is only potential is not justified by the high cost. Instead, we will monitor the situation during construction and include monitoring to detect potential negative effects of any acidic stormwater runoff in the Operations, Maintenance and Monitoring Plan that will be developed for the site. If the monitoring detects such potential negative effects, CAMC will confer with Ohio EPA on appropriate contingency plans or measures.

If you have any questions regarding this letter, please do not hesitate to contact me directly.

Sincerely,

Barbara KAI

Barbara K. Nielsen Manager, Remediation Projects